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Status Update
Foxconn’s Industrial Construction Work in Area 1

Wisconn Valley Science & Technology Park December 2019
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SIO Projects Update
December 2019

Program and Professional Construction Manager – SIO Projects
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Construction Status Update
• Site Development, Site Utility and Site Roadway 

work all continue as planned for seasonal 

(winter) work.

• A good deal of landscaping in the NE of Area 1 

is complete.

• Fab:

o precast complete

o major component steel work is complete

o roof work is proceeding as planned

o under slab utilities and slab on grade are well 

underway

• PSS - precast complete, construction of the 

screen wall is complete, HVAC equipment is 

being installed and interior work is underway.
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Fab Foundations, Elevators, Testing Awarded

Power Substation Awarded

Fab Building Enclosure, Additional Site Work Awarded

Fab Building Interiors In Process

Fab MEP – Initial Phase Awarded

Fab Turnkey Systems, additional MEP Systems In Process

Next Steps and Procurement
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Wisconsin based Businesses 60%

Racine County based Businesses 10%

Minority-Owned (MBE) Business Enterprises

10% CombinedWoman-Owned (WBE) Enterprises

Veteran-Owned Business Enterprises

Wisconsin Resident Work Hours with an 

emphasis on Racine County Residents
70%

Minorities or People of Color*

10% CombinedWomen

Veterans 

Business Contracting and Inclusion Goals

Workforce Inclusion and Diversity Goals

Gilbane|Exyte will deploy best efforts through robust outreach, procurement and construction practices to achieve the goals for the construction projects awarded for their 

work in the Science and Technology Park. 

Wisconsin First and Racine County 

Economic Inclusion & Diversity Results 
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Site 
Photos

Area 1
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Site 
Photos

Fab Exterior
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Site 
Photos
Fab Exterior Work
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Site 
Photos

Fab Interior Slab Pour
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Site 
Photos
NE Landscaping
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Site 
Photos

PSS & screen wall 

construction area
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Fii Projects Update

Program Manager – Fii Projects Construction Manager – Fii Projects
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Fii Projects

Smart Manufacturing Center (“SMC”) High Performance Computing Data Center 

(“HPCDC”)
• High Tech Manufacturing Facility

• Single story with mezzanine. approx. 228K sf • Glass globe structure houses offices, 

Operations Center and auditorium space 

• Modular data center units under roof structure
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Fii Projects Location in Area 1
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Smart Manufacturing Center (“SMC”) High Performance Computing Data Center 

(“HPCDC”)

Fii Projects Construction Status Update

• Site grading underway 

• UG utility, footing & foundation work scheduled to start week of 12/9 • Mobilization and start of work targeted for week of 12/2
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SMC Site & Foundations Awarded

SMC Core & Shell Work In Process

SMC MEP In Process

SMC Interiors 4 Q 2019 – 1 Q 2020

HPCDC Site & Foundations In Process

HPCDC Site Utilities, Waterproofing, Elevators In Process

HPCDC Steel Core Stairs In Process

HPCDC MEP 4 Q 2019 – 1 Q 2020

Fii Procurement Summary
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Site 
Photos

SMC storm sewer install
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Site 
Photos
SMC Foundation
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Wisconnvalley.wi.gov 
Primary site for contractors to 

engage with public infrastructure 

and building construction.

Stay Informed


